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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)

2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes

Improvement of the Interstate 880/State Route 92 interchange

4. Improvements to the western approaches to the Dumbarton Bridge
m  US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:
m  Color-coded executive summary of Regional Measure 1 projects status (program level)
m  Detailed status of individual bridge projects (project level)
m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement ‘ ‘

Richmond-San Rafael Bridge Rehabilitation ‘ O

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 02009/ Apr



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the main span contract, the drilled piles have been installed at the south abutment and concrete pre-operations
have started. Drilled piles and rebar cages are being installed at Pier 5. Driving of steel pipe piles has been
temporarily delayed due to environmental issues at Pier 9. Extension of the north temporary trestle continues
with installation of finger extensions to construct bridge Piers 16 and 17. Concrete has been placed in the first
precast pier footing on Mare Island.

m On the 1-680/1-780 interchange contract, construction commenced on April 1, 2002. Clearing and grubbing,
drainage system installation and retaining wall construction are in progress. Mass earthwork near the existing toll
plaza is forecast to commence at the end of April.

m The toll plaza contract was awarded on April 5, 2002. Work is scheduled to commence in early May.

m The I-680/Marina Vista interchange contract is scheduled to be advertised on April 29, 2002, with a bid opening
scheduled for June 26, 2002.

m On the replacement bridge and north approach contract, concrete encasement of the south anchor frames
continues. Installation of the upper cross-strut of the north and south towers continues. Stairs are being installed
in the tower interiors. Concrete operations are in progress at the architectural wall on the north approach and pile
installation is underway at Bent 7 on the south side.

m On the south approach and interchange contract, the Crockett interchange off-ramp to 1-80 and the westbound
on-ramp have been demolished. Falsework is being erected for the new Crockett eastbound/westbound on-off
ramps.

m On the maintenance facility contract, punchlist work is in progress on the main and vehicle buildings.
Maintenance personnel anticipate occupying the new buildings by the end of April, allowing for the demolition of
the old buildings to commence.

m Caltrans is reporting a scheduled completion of mid 2005 for the retrofit contract. The trestle replacement portion
of the project is scheduled to be completed in September 2004.

m Steel encasement of the pier piles is in progress. Spot blasting, cleaning, and concrete coring is underway on the
substructure. Installation of stringer restrainers and structural steel is underway on the superstructure. Median
barrier demolition of the west bridge trestle is in progress.

m A “yellow” schedule status code is noted for the project as the schedule for the deck rehabilitation contract is
under review based on the later forecasted completion date of the retrofit contract.

m Noise complaints due to night-time pile driving operations are being addressed by Caltrans. Caltrans is evaluating
ways to mitigate the noise issues.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects ‘ ‘
(Bayfront Expressway)

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the bridge widening contract, concurrent pile driving, bent cap construction, bridge deck concreting, and cast-
in-place concrete barrier rail installation continue. 17,812 feet of paved bridge deck (of 24,837 feet total) is in place.

m On the mini-toll plaza contract, concrete operations for the toll booths are complete; electrical installation and
interior finish work are in progress. Space frame roofing installation is delayed due to a galvanizing problem
with the roof fasteners. Pile driving for the overhead walkway is in progress.

m To facilitate construction of the new mini-toll plaza, Caltrans has temporarily closed toll booth #8. Caltrans is
evaluating the impact of the toll booth closure on traffic. Based on the evaluation, Caltrans will decide if the toll
booth will remain closed until completion of the construction work in November 2002.

m On the pedestrian overcrossing contract, piles are installed; earthwork and concrete operations are in progress for
the north and south abutments. The center pile for the structure was driven in the median on April 10, 2002.

m Longer than anticipated review of the Supplement to the Draft Environmental Impact Statement/Report
(SDEIS/R) by FHWA is delaying issuance of the report. Based on receipt of final FHWA comments, Caltrans plans
to issue the SDEIS/R in mid-May 2002.

m Caltrans continues to perform preliminary engineering in an effort to minimize delays to the project schedule and
is approximately 40% complete with plans. However, Caltrans is forecasting a delay of 18 months to the
completion date of the project due to the delayed environmental review and anticipated lengthy right-of-way
acquisition process. As a result, a “red” schedule status code is indicated in the PMP report.

m Based on a preliminary revised cost estimate for the project, Caltrans is reporting that the project cost will exceed
the current contract budget and will require the use of project contingency. As a result, a "yellow" cost status code
is indicated in the PMP report.

m Caltrans is in the process of procuring consultant services to review the current project plans, schedule and
estimates for constructibility and reasonableness. Upon completion by late June, Caltrans and BATA staffs will
develop a revised budget and schedule for the project, and develop proposals to potentially expedite the project
for review by the Authority.

m The project was advertised on January 14, 2002 and bids were opened on April 3, 2002. The apparent low bid
was 4% less than the engineer’s estimate. With A+B bidding, construction will be complete by November 2003,
5 months earlier than scheduled. Award of the contract is forecast for May 2, 2002.

m Additional support budget is necessary to complete the project. Caltrans has indicated the need to utilize the
project contingency to cover the increase.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (Apr 2002) (Apr 2002) (7/98 - 02/02)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 652.8 89.7
Carquinez Bridge Replacement 433.2 479.8 479.8 2475
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 354 0.7

> Deck Rehabilitation 53.4 53.4 53.4 0.0
Richmond Parkway (Non-Caltrans)1 5.9 5.9 59 24
SUBTOTAL - NBG 1,123.9 1,227.2 1,227.2 3403
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 217.5 217.5 143.1

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 134.2 7.0
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 33.8 33.8 41
SUBTOTAL - SBG 365.6 389.5 389.5 157.9
GRAND TOTAL 1,489.5 1,616.8 1,616.8 498.2

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast
PROJECT (June 2000) (Apr 2002) (Apr 2002)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Dec 04
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation
> West Trestle and Fender Rehabilitation! Dec 04 Sep 04 Sep 04
> Deck Rehabilitation! Sep 06 Sep 06 Jul 07
Richmond Parkway (Non-Caltrans)? Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening
> Widening Dec 02 Dec 02 Dec 02
» West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Jul 08
Dumbarton Bridge West Approach Projects
» US-101/ University Avenue Interchange
Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
» Bayfront Expressway (SR-84) Widening! Mar 03 Apr 04 Nov 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton

Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open to
traffic during all phases of construction.

2 The Canal Boulevard realignment was opened to traffic on May 25, 2001.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

m Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

m A new bicycle/pedestrian lane on the existing bridge

m  Anew toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

m Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

North Temporary Trestle with Finger Extensions

Project Photos

=
e i

Excavation of Steel Piles Precast Pier Footing Construction on Mare Island

Current Activities:

= On the main span contract, the cast-in-drilled-hole piles have been installed at the south abutment and excavation
has started for the footing concrete operations. Cast-in-drilled-hole piles and rebar cages are being installed at
Pier 5. Driving of steel pipe piles at Pier 9 has been temporarily halted due to environmental issues. Extension of
the north temporary trestle continues and finger extensions are being installed to construct bridge Piers 16 and
17. Pile testing is in progress, with results expected by the end of April. Concrete has been placed in the first
precast pier footing on Mare Island.

= On the 1-680/1-780 interchange contract, physical construction commenced on April 1, 2002 with re-striping,
K-rail placement, and demolition of the center barrier on 1-780, clearing and grubbing on 1-680 and on 1-780, and
drainage system and retaining wall installation on 1-680. Mass earthwork near the existing toll plaza is forecast to
commence at the end of April.

= The toll plaza contract was awarded on April 5, 2002. Work is scheduled to commence in early May.

= The 1-680/Marina Vista interchange contract is scheduled to be advertised on April 29, 2000, with a bid opening
scheduled for June 26, 2002.
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BAY AREA TOLL AUTHORITY

NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Apr2002) (Apr2002) Variance (7/98 - 02/02) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.3
New Bridge 247.3 306.7 306.7 0.0 27.5
Toll Plaza and Administration Building 22.8 29.7 21.2 -8.5 0.0 A
1-680/Marina Vista Interchange 43.2 51.3 51.3 0.0 0.0
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 0.1
Other Budgeted Capital 28.1 30.0 30.0 0.0 1.7
Capital Outlay Support 78.2 99.1 99.1 0.0 43.5
Capital ROW 211 144 14.4 0.0 10.6
Non-BATA Funding 0.0 31.0 31.0 0.0
Project (BATA) Contingency 58.4 28.8 37.3 8.5
Project Total (a) 586.0 652.8 652.8 0.0 89.7
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr 2002) (Apr 2002) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 Sep 04 0
Toll Plaza and Administration Building Feb 03 Sep 04 Sep 04 0
1-680/Marina Vista Interchange Dec 03 Nov 04 Dec 04 +1
1-680/1-780 Interchange Dec 03 Dec 04 Dec 04 0
South Approach Mar 01 Oct 01 Oct 01 0
Modify Existing Bridge Jul 05 Dec 06 Dec 06
Project
New Facility Open to Traffic Jan 04 Dec 04 Dec 04 0
NOTES ACTION
A. The low bidder was approximately $8.5 million less than the engineer's estimate. None at this time.

BATA will adjust the contract budget after receipt of the contract award summary.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m  Anew bicycle/pedestrian lane on the
new bridge

Project Photos

South Approach - Falsework North Tower — Upper Cross-Strut

Current Activities:

= On the replacement bridge and north approach contract, anchor rods are being installed at the north anchorage and
concrete encasement continues at the south anchor frames. Concrete operations continue on the upper strut of the north
and south towers with form installation and pouring of walls, slabs, and decks. Concrete operations on both towers are
scheduled to be completed within the next two months. Stairs are being installed in the tower interiors. Form and rebar
installation, and concrete placement for the architectural wall on the north approach is in progress. At Bent 7, on the south
side, cast-in-steel-shell piles are being installed.

« On the south approach and interchange contract, the Crockett interchange off-ramp to 1-80 and the westbound on-ramp
have been demolished. Falsework erection for concrete operations continues on both Crockett eastbound/westbound
on/off ramps. Pile driving at the west abutment footing for the viaduct is complete. The sheet piles and bracing for the
excavation retaining structure at Bent 6 are installed; driving of steel pipe piles will continue through April. Barrier
removal and excavation in the freeway median between Cummings Skyway and the bridge are scheduled to be completed
by the end of April.

« On the maintenance facility contract, punchlist work is in progress on the main and vehicle buildings. Maintenance
personnel anticipate occupying the new buildings by the end of April, allowing for demolition of the old buildings to
commence. Mechanical/electrical installation is complete at the fuel island; concrete operations are in progress.

The perimeter property fence is being installed.

m 02009/ Apr
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BAY AREA TOLL AUTHORITY

CARQUINEZ BRIDGE REPLACEMENT

Baseline Current  Current Expended
COST STATUS Budget Budget  Forecast to Date
($ Million) (June 2000) (Apr2002) (Apr2002) Variance (7/98 -02/02) Notes
Capital Outlay Construction
Replacement Bridge and North Approach 213.7 2431 2431 0.0 149.4
South Approach and Interchange 116.0 73.9 73.9 0.0 21.2
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 5.8
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 13.6 13.6 0.0 5.8
Capital Outlay Support 43.7 96.8 96.8 0.0 56.4
Capital ROW 9.6 111 111 0.0 8.9
Project (BATA) Contingency 16.5 17.1 17.1 0.0
Project Total (2) 4332 479.8 479.8 0.0 247.5
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr2002) (Apr2002) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange Oct 04 Jul 03 Jul 03 0
Maintenance Facility Mar 02 Jun 02 Jun 02 0
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION

None for this report.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to rehabilitate the western trestle
(low-rise) section of the bridge near San Rafael and
the ship collision protection fender system at various
bridge piers. This rehabilitation work is being
combined with a seismic retrofit project.

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn down

Project Photos

--1':1

Underside Work Platforms

Current Activities:

over time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

Micro-pile Installation

=« Work is progressing with dredging, installation of micro-piles, and steel retrofit encasement of the pier piles. Spot
blasting, cleaning, and concrete coring for the steel bents continues on the substructure. Installation of exterior
stringer restrainers and structural steel continue on the superstructure. A temporary work trestle, under
construction on the western side of the bridge, is being used as the platform for median barrier demolition of the

west bridge trestle.

= Caltrans has received noise complaints due to night-time pile driving operations. Pile driving is being performed at
night as partial bridge closures are needed to provide a safe working environment for the driving public and
construction workers. Caltrans is evaluating ways to mitigate the noise issues.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Apr2002) (Apr2002) Variance (7/98 - 02/02) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 5.4 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 454 354 35.4 0.0 0.7
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 114 114 114 0.0

Subtotal 53.4 53.4 53.4 0.0 0.0

Project Total (a) 98.9 88.8 88.8 0.0 0.7

(@) Totals may be rounded

Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr 2002) (Apr 2002) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Sep 04 Sep 04 0
Deck Rehabilitation Sep 06 Sep 06 Jul 07 +10 A
Project
New Facility Open to Traffic B
NOTES ACTION
A. Caltrans is reporting a forecast completion in mid-2005 for the retrofit project with Caltrans is reviewing the forecast
the deck rehabilitation to follow. completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction. None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward m Improvements to the Hayward Shoreline Interpretive
Bridge from U.S. Route 101 was widened from four to six Center

lanes to match the configuration of the high-rise section
of the bridge. The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

Project Construction Progress and Photos

100 -

Construction Progress — Percent Complete (as of 4/15/02)

80 - 754 755 717

m Also, as an associated project, improvements will be
made to the Bay Trail between the San Mateo-
Hayward and Dumbarton Bridges in the East Bay.

Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

Construction of a new pedestrian/bicycle
overcrossing of State Route 92

Expansion of the existing toll plaza

78.5 78.4

L

I—I-EE . E-El:'l;h.:f--'-

Piles Bent Caps Girders  Deck Panels  Pavement
(ea.) (ea.) (ea) (ea.) (1f)

Pedestrian Overcrossing — Falsework for South Abutment Ramp

Current Activities:

On the bridge widening contract, concurrent pile driving, bent cap construction, bridge deck concreting and cast-
in-place concrete barrier rail installation continue. 17,812 feet of paved bridge deck (of 24,837 feet total) is in place.

On the mini toll plaza contract, toll booth concrete operations are complete; electrical installation and interior
finish work is in progress. The metal roofing installation on the space frame is delayed due to a problem with
galvanization of the fasteners. Pre-drilling and pile driving for the overhead walkway will continue into early
May.

To facilitate construction of the new mini-toll plaza, Caltrans has temporarily closed toll booth #8. Caltrans is
evaluating closure of the toll booth until completion of construction in November 2002.

On the pedestrian overcrossing contract, piles are installed; earthwork and concrete operations are in progress for
the north and south abutments. Ramp falsework is being erected at the south abutment. The center pile for the
structure was driven in the median on April 10, 2002.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Apr2002) (Apr2002) Variance (7/98 - 02/02) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 1289 0.0 92.8
Widen Roadway 29.2 26.0 26.0 0.0 25.0
Construct Mini Toll Plaza 44 6.3 6.3 0.0 22
Other Budgeted Capital 8.9 8.9 8.9 0.0 0.0
Capital Outlay Support 15.5 31.6 31.6 0.0 225
Capital ROW 15 14 14 0.0 0.5
Project (BATA) Contingency 19.3 14.4 144 0.0
Subtotal 203.6 217.5 2175 0.0 1431
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 217.8 217.8 0.0 143.1
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr 2002) (Apr 2002) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 May 03 May 03 0
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Dec 02 Dec 02 0
NOTES ACTION
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1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its 1-880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under

consideration and are being assessed as part of the = 1 Hayward \
{ s —

environmental process.

Project Photos

Existing interchange; looking west Alternative H interchange; looking west

Current Activities:

= Longer than anticipated FHWA review of the Supplement to the Draft Environmental Impact Statement
Report (SDEIS/R) is delaying issuance of the report. Caltrans will release the SDEIS/R in mid-May 2002, based
on final review and approval by the FHWA.

= Caltrans is currently reviewing the project schedule. Due to environmental delays and extensive right-
of-way activities, the project completion date is forecast to be delayed 18 months, even with preliminary
engineering continuing. The latest forecast starts construction in August 2004 with a construction completion
in July 2008.

« Caltrans is in the process of procuring consultant services to review the current project plans, schedule and
estimates for constructibility and reasonableness. Upon completion by late June, BATA will be requested to adopt a
new budget and schedule.
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1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Apr2002) (Apr2002) Variance (7/98 - 02/02) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 70.3 94.4 241 0.0 A
Capital Outlay Support 20.8 20.8 241 3.3 7.0 A
Capital ROW 8.0 8.0 0.0 -8.0 0.0 A
Non-BATA Funding 0.0 10.0 10.0 0.0 0.0
Project (BATA) Contingency 25.1 251 5.7 -194 0.0
Project Total (a) 124.2 134.2 134.2 0.0 7.0
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr 2002) (Apr 2002) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Dec 06 Jul 08 +18 B
Project
New Facility Open to Traffic Dec 06 Dec 06 Jul 08 +18 B
NOTES ACTION

A. A preliminary revised Caltrans estimate for the project is higher than the

current budget.

Caltrans is procuring consultant services
to review the estimate and schedule.

B. Caltrans is currently updating the project schedule to reflect the current

forecast.

As above.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge. Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding:

m The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/University Avenue
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes.

Project Photos

Existing SR-84 (Bayfront) at Chrysler

Current Activities:

kilometers

Bayfront Expressway
Widening

U.S. 101/University Ave.
Interchange

Existing SR-84 (Bayfront) looking west

=« The Bayfront Expressway widening contract was advertised on January 14, 2002, with bids opened on April 3, 2002.
The apparent low bid was 4% less than the engineer’s estimate. With A+B bidding, construction will be complete by
November 2003, 5 months early. Award of the contract is forecast for May 2, 2002.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (Apr2002) (Apr2002) Variance (7/98 - 02/02) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 248 26.7 25.3 -1.4 0.0
Capital Outlay Support 44 47 5.7 1.0 4.0 A
Capital ROW 1.3 0.1 0.1 0.0 0.0
Project (BATA) Contingency 3.3 24 2.7 +0.3
Subtotal 33.8 33.8 33.8 0.0 41
Project Total (a) 37.6 37.6 37.6 0.0 7.8
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (Apr 2002) (Apr 2002) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0
Bayfront Expressway (SR84) Widening Mar 03 Apr 04 Nov 03 -5
New Facility Open to Traffic Mar 03 Apr 04 Nov 03 -5
NOTES ACTION
A. Caltrans has reported that additional support BATA is reviewing the

funding is necessary. The additional cost will
be covered by construction savings and project
contingency.

Caltrans forecast.
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS
DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project
within the overall program.

Current Budget: Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or

minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.
03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised

by BATA.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR APRIL 2002
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Number! CCO Description Source? | ($1000's) | Schedule
Main Span 16 Modify Special Provision 10-1.43, - 0.0
04-006034 Grout Testing
20 Modify Special Provision 10-1.56, - 0.0
Epoxy Coating on Rebar

Subtotal 0.0
Toll Plaza No approved contract change orders
04-006044 for April 2002.

Subtotal
1-680/1-780 1 Flagging and Traffic Control S 50.0
Interchange 2 Federal Apprentice Program C 18.4
04-006064 3 Partnering S 20.0

6 Utilities & Non Highway Facilities S 50.0
7 Buried Man-Made Objects S 20.0

Subtotal 158.4
South Approach Contract is complete.
04-006094

Totals for 158.4

April 20023

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)
S = Supplemental work
C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR APRIL 2002
CARQUINEZ BRIDGE

Impacts

Bridge/ CCoO o Funding Cost
Contract Numberl CCO Description Source? ($1000's) Schedule

Carquinez Bridge No approved contract change orders
Replacement for April 2002
04-013014

Subtotal

South Approach and 49 Salvage WB Off-Ramp Railing
Crockett Interchange 52-S1 TIA #5 Extra Thick Asphalt
04-013054 89 WB Off-Ramp Existing Pile Removal

25.0
27.6
50.0

nNaon

Subtotal 102.6

Maintenance No approved contract change orders for

Facility April 2002.
04-013084

Subtotal

Totals for 102.6
April 20023

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR APRIL 2002

SAN MATEO-HAYWARD BRIDGE

Impacts

Bridge/ Ccco o Funding Cost
Contract Number! CCO Description Source2 | ($1000's) | Schedule

Widen Trestle 49 Enlarge Bridge Deck Concrete Pour-Backs C 23.4
04-045014

Subtotal 234

Mini-Toll Plaza No approved contract change orders for
04-045024 April 2002

Subtotal

Pedestrian No approved contract change orders for

Overcrossing April 2002
04-045044

Subtotal

Widen Roadway Contract is complete.
04-045034

Totals for 234
April 20023

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date
Number Jun-00 Apr-02 Apr-02  Change (7/98 - 02/02) Note
Northern Bridge Group

Project 2003 - New Benicia-Martinez Bridge
South Approach
Capital Outlay Support 00609x 3.5 4.0 4.0 0.0 3.5
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.8
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.3

Total South Approach 16.5 18.8 18.8 0.0 17.7
New Bridge
Capital Outlay Support 00603x 31.9 36.0 36.0 0.0 14.6
Capital Right of Way 006039 41 2.5 2.5 0.0 0.7
Capital Outlay 006034 247.3 306.7 306.7 0.0 27.5
Non-BATA Funding 0.0 10.1 10.1 0.0

Total New Bridge 283.3 355.3 355.3 0.0 42.8
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.3 10.3 0.0 49
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 29.7 21.2 -8.5 0.0

Total Toll Plaza & Admin. 291 40.0 31.5 -8.5 4.9
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 7.8
Capital Right of Way 006059 74 2.5 2.5 0.0 0.8
Capital Outlay 006054 43.2 51.3 51.3 0.0 0.0

Total I-680/MV I/C 61.4 69.5 69.5 0.0 8.7
1-680/I-780 Interchange
Capital Outlay Support 00606x 18.7 25.7 25.7 0.0 11.6
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.2
Capital Outlay 006064 80.8 54.7 54.7 0.0 0.1
Non-BATA Funding 0.0 20.9 20.9 0.0

Total I-680/1-780 I/C 101.2 103.0 103.0 0.0 12.9

1 Unaudited
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Appendix C — Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Apr-02 Apr-02  Change (7/98 - 02/02) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 74 7.4 0.0 1.1
Capital Right of Way 0.9 0.0 0.0 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 1.7

Total Other Budgeted Capital 36.1 374 374 0.0 2.8
Total Capital Outlay Support 78.2 99.1 9.1 0.0 43.5
Total Capital Right of Way 21.1 14.4 14.4 0.0 10.6
Total Capital Outlay 428.2 479.5 471.0 -8.5 35.6
Non-BATA Funding 0.0 31.0 31.0 0.0 0.0
Project Contingency (BATA) 58.4 28.8 37.3 8.5

Total New Benicia-Martinez Bridge 586.0 652.8 652.8 0.0 89.7

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 47.7 47.7 0.0 34.4
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.0
Capital Outlay 013014 213.7 243.1 243.1 0.0 149.4
Total Replacement Bridge & 2344 293.9 293.9 0.0 186.8
N. Approach
South Approach & Interchange ©)
Capital Outlay Support 01305x 22.7 324 32.4 0.0 17.0
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.5
Capital Outlay 013054 116.0 73.9 73.9 0.0 21.2
Total South Approach & I/C 143.7 111.3 111.3 0.0 42.7
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 48 4.8 0.0 3.6
Capital Right of Way 1.6 1.6 1.6 0.0 14
Capital Outlay 7.0 8.1 8.1 0.0 5.8
Total Maint. Facility Ph I & II 9.3 14.6 14.6 0.0 10.8
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 41 41 0.0 0.3
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 20.1 20.1 0.0 0.3
Notes

(@) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453*, 01301*, 01303*, 01304*

(c) Includes EA 01302%, 01305%, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Apr-02 Apr-02 Change (7/98 - 02/02) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 7.7 7.7 0.0 1.1
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 13.6 13.6 0.0 5.8
Total Other Budgeted Capital 11.2 22.8 22.8 0.0 7.0
Total Capital Outlay Support 43.7 96.8 96.8 0.0 56.4
Total Capital Right of Way 9.6 11.1 111 0.0 8.9
Total Capital Outlay 363.3 354.8 354.8 0.0 182.2
Project (BATA) Contingency 16.5 17.1 17.1 0.0
Total Carquinez Bridge 433.2 479.8 479.8 0.0 247.5
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation 63)
Capital Outlay Support 0438Ux 5.4 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 454 354 354 0.0 0.7
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.0
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0
Project (BATA) Contingency 114 114 114 0.0
Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.0
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 59 59 59 0.0 24 (8)
Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 1227.2 0.0 340.4
Notes

(e) Includes EA 01306*, 01307%, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130]*, 0130X*
(f) Includes EA 04382* 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C — Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number Jun-00 Apr-02 Apr-02  Change (7/98 - 02/02) Note

Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening

Widen Trestle
Capital Outlay Support 04501x 7.9 14.8 14.8 0.0 11.7 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 92.8
Total Widen Trestle 132.7 143.7 143.7 0.0 104.4
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 7.2
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.0 26.0 0.0 25.0
Total Widen Roadway 34.5 32.0 32.0 0.0 32.2
Construct Mini Toll Plaza
Capital Outlay Support 1.7 3.8 3.8 0.0 14
Capital Right of Way 04502x 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045029 4.4 6.3 6.3 0.0 2.2
Total Mini Toll Plaza 045024 6.1 10.1 10.1 0.0 3.7
Other Budgeted Capital (i)
Capital Outlay Support 1.6 7.0 7.0 0.0 2.3
Capital Right of Way 0.5 14 1.4 0.0 0.5
Capital Outlay 8.9 8.9 8.9 0.0 0.0
Total Other Budgeted Capital 11.0 17.3 17.3 0.0 2.8
Total Capital Outlay Support 15.5 31.6 31.6 0.0 225
Total Capital Right of Way 1.5 14 14 0.0 0.5
Total Capital Outlay 167.3 170.0 170.0 0.0 120.0
Project (BATA) Contingency 19.3 14.4 14.4 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 143.1
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305%, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

02009/ Apr H



EA
Number
I-880/SR-92 Interchange Improvement
Capital Outlay Support 23317x
Capital Right of Way 233179
Capital Outlay 233174

Non-BATA Funding
Project (BATA) Contingency
Total I-880/SR-92 I/C Improve.

Dumbarton Bridge West Approach Projects

Baseline  Current
Budget Budget
Jun-00 Apr-02

20.8 20.8
8.0 8.0
70.3 70.3
0.0 10.0
251 251
124.2 134.2

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support
Capital Right of Way
Capital Outlay
Total US-101/University Ave.
Bayfront Expressway (SR-84) Widening

Capital Outlay Support 00487x
Capital Right of Way 004879
Capital Outlay 004874

Project (BATA) Contingency
Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach
Total Southern Bridge Group

Notes:
() Includes EA 01601* and 01602*

0.0 0.0
0.0 0.0
3.8 3.8
3.8 3.8
44 4.7
1.3 0.1
248 26.7
3.3 2.4
33.8 33.8
37.6 37.6
365.7 389.6

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Appendix C — Project Cost Summary Details (cont’d)

Current
Forecast
Apr-02

241
0.0
94.4
10.0
5.7
134.2

0.0
0.0
3.8
3.8

5.7
0.1
25.3
2.7
33.8

37.6

389.6

(k) Total reimbursements made to the City of East Palo Alto for current allocations

() Includes EA 01511* and 01512*

General Notes:

Net

Change

3.3
-8.0
241
0.0
-19.4
0.0

0.0
0.0
0.0
0.0

0.0
0.0
0.0
0.0
0.0

0.0

0.0

Expended
to Date
(7/98 - 02/02) Not

7.0
0.0
0.0

7.0

0.0
0.0
3.7
3.7

4.0

0.0

0.0

4.1

7.6

157.8

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

()

(k)

M

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, titl

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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